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MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: January 3, 2018
Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 196 local projects have been initiated. Of these, 162 projects have
been completed, and the remainder are underway.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Information






Projects Currently Underway

Project CMAP Timeline Assistance Status and notes
lead type
Beach Park regional bike plan John Jan. 2018- Consultant | Scoping underway
O’Neal June 2019 assistance
Beecher comprehensive plan Ricardo Jan. 2018- Consultant | Scoping underway
Lopez June 2019 assistance
Bensenville zoning update (see | Jake Seid | Oct. 2015- Staff CMAP staff reviewed Module 2 of 3 with Village staff. This Module of the
website) Apr. 2018 assistance Ordinance will be discussed with the Steering Committee in late January.
Berwyn stormwater Kate May 2017- Consultant | CMAP staff and the consultant continued to interview key stakeholders.
management plan (see Evasic Feb. 2018 assistance Development of key recommendations is underway.
website)
Brookfield comprehensive plan | Heidy Oct. 2016- Consultant | Plan adoption meeting is scheduled for January 2204,
Persaud Dec. 2017 assistance
Calumet Park comprehensive plan | John April 2018- | Consultant
Carlisle October assistance
2019
Campton Hills zoning and Kristin July 2014- Consultant | No update
subdivision regulations Ihnchak Apr. 2018 assistance
Channahon comprehensive plan Brandon Jan. 2018- Consultant | RFP released and proposals due January 5. Consultant selection to occur in
Nolin June 2019 assistance January and February.
Chicago Heights zoning Maggie Nov. 2016- | Consultant | The consultant will present to the Plan Commission during a public
update Jarr May 2018 assistance hearing in January.
Chicago North River Brian Nov. 2015- | Staff CMAP staff is currently drafting the plan. The ULI report on workforce
Communities neighborhood Daly Dec. 2017 assistance housing strategies for the North River communities, developed in
plan (see website) partnership with the LTA plan, was released on December 14.
Chicago Pilsen-Little Village Ricardo Dec. 2013- Staff Project is complete, though pending Chicago Plan Commission approval.
neighborhood plan (see Lopez Dec. 2017 assistance
website)
Chicago Riverdale area Tony Nov. 2016- | Consultant | The consultant is revising the existing conditions report based on
transportation plan Manno Mar. 2018 assistance additional feedback from external partners and amending the draft
recommendation ideas. A preliminary list of recommendations will be
available for steering committee review in early January.
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http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-stormwater
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
https://chicago.uli.org/wp-content/uploads/sites/16/2012/03/AlbanyParkReport_Final_forweb.pdf
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village

Project CMAP Timeline Assistance Status and notes
lead type
Cook County (Maine- John July 2016- Staff CMAP staff anticipate sending the draft plan to the steering committee for
Northfield) unincorporated Carlisle May 2018 assistance first review in January 2018. The stormwater subconsultant has produced
area plan (see website) draft concept plans to be integrated into the plan. The fiscal impact
subconsultant is working with CMAP and the study area's four
neighboring municipalities on a benefit-cost report regarding annexation.
CMAP will author the final report with subconsultant input. This report is
expected in Spring 2018.
Des Plaines comprehensive Heidy Nov. 2016- | Staff The Homes for a Changing Region panel took place on December 11,
plan Persaud May 2018 assistance Development of key recommendations is underway.
DuPage County / Hanover Jonathan | Nov.2014- | Consultant | Plan adopted/accepted by all communities. Complete.
Park Homes for a Changing Burch Dec. 2017 assistance
Region (see website)
DuPage County Corridor Study | John Jan 2018- Consultant | Scoping underway
Carlisle June 2019 assistance
Frankfort Plan Commissioner Maggie Jan. 2018- Staff Scoping underway
training Jarr June 2018 assistance
Glenview sustainability ordinance | Kelsey Jan. 2018- Staff Scoping underway
review Pudlock Dec. 2018 assistance
Governors State University Holly June 2015- Consultant | Project complete.
green infrastructure plan Hudson Oct. 2017 assistance
Harvard zoning update Jake Seid | Jan. 2017- Consultant | Camiros completed a revised version of the UDO that was reviewed by
Nov. 2017 assistance CMAP and Harvard staff. Following minor edits, this version of the UDO
will be presented to the Steering Committee in late January to early
February.
Huntley zoning update Patrick May 2015- Consultant | Full Draft is complete; Huntley Staff are preparing for public open house
Day Nov. 2017 assistance in advance of adoption hearing.
Illinois International Port District | Elizabeth | April 2018- | Staff Scoping set to begin in January 2018
planning priorities report Scott April 2019 assistance
Joliet Chicago Street plan Stephen Dec. 2016- Consultant | Building upon guidance provided by Project Advisory Committee in
Ostrander | May 2018 assistance November, consultant team refined design alternatives for plaza with City
staff, planned upcoming public meeting expected in February or March,
and met with new City Manager.
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http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
http://www.cmap.illinois.gov/livability/housing/homes

Project CMAP Timeline Assistance Status and notes
lead type
Joliet Public Water Commission Nora Beck | Jan. 2018- Consultant | Scoping underway
water supply planning Dec. 2019 assistance
Justice I&M Canal trail extension | John Jan. 201§- Consultant | RFP issued — responses due Jan. 5, 2018
feasibility study O’Neal June 2019 assistance
Lisle downtown parking plan | Lindsay Mar. 2016- Staff CMATP staff had a poster board display and handout setup at an Open
(see website) Bayley Dec. 2017 assistance House for the Downtown Master Plan project on Dec 14 . Approximately
two dozen attendees provided comments on the Master Plan and Parking
Plan recommendations. Plan drafting underway.
Lower Salt Creek Watershed- | Holly Jan. 2016- Staff Project is complete.
based Plan (see website) Hudson Dec. 2017 assistance
McHenry County Fox River Kate Sept. 2016- | Staff The third steering committee meeting was held on December 5 to discuss
corridor study (see website) Evasic Mar. 2018 assistance the draft key recommendations memo. CMAP staff has incorporated
input and is currently drafting the plan.
McHenry County Council of Patrick March 2018- | Staff Scoping underway
Governments Shared Services Day August 2019 | assistance
Study
North Lawndale community Brandon | Feb. 2016- Staff Plan chapters currently being drafted. Targeting end of February for draft
plan (see website) Nolin Mar. 2018 assistance plan delivery to LISC for formatting/layout and Spring 2018 for plan
adoption. Additional subarea/ catalyst project outreach and visualizations
planned for Spring 2018.
Oswego, Montgomery, and Nora Beck | Jan. 2018- Consultant | Scoping underway
Yorkuville shared water treatment June 2019 assistance
plant study
Palos Park bikeways and trails | John Apr. 2017- Consultant | Outreach and engagement continue. Draft plan, including proposed
plan (see website) O'Neal Apr. 2018 assistance bikeway network and prioritization of key routes and treatments
currently underway.
Park Forest zoning revisions (see | Jake Seid June 2013- Staff and UDO was adopted December 11, 2017.
website) Dec. 2017 consultant
assistance
Robbins stormwater, TOD, and Kelwin Jan. 2018- Staff Scoping underway
industrial area plan Harris June 2019 assistance
Sauk Village comprehensive plan | Stephen April 2018- | Consultant | Scoping underway
update Ostrander | October 2019 | assistance
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http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/lower-salt-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
https://palosparkbikewayplan.wordpress.com/ideas/
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning

Project CMAP Timeline Assistance Status and notes
lead type
South Elgin zoning update (see | Patrick Oct. 2014- Staff CMAP staff reviewed Module Two (2 of 3) with VOSE PZC on December
website) Day Feb. 2018 assistance 20. Drafting of Module Three is underway.
South Holland comprehensive | Stephen Apr. 2015- Staff Village staff and full project Steering Committee finished review of draft
plan (see website) Ostrander | Jan. 2018 assistance plan. CMAP staff met with Steering Committee on December 12 to review
all recommendations and receive input from Committee members.
Following revisions in early January, draft plan will next be presented to
Village Community Development Committee/Board of Trustees for
adoption.
South Suburban Mayors and Patrick April 2018- | Staff Scoping underway
Managers Association Pilot Day April 2020 assistance
Circuit Rider Program
Villa Park zoning ordinance Patrick July 2015- Consultant | Public open houses have been completed; Village Staff are scheduling
Day Nov. 2017 assistance public hearing for adoption.
Westchester zoning ordinance | Maggie Nov. 2014- | Consultant | A public open house was held on December 14. The consultant will
Jarr May 2018 assistance present to the Plan Commission during a public hearing in January.
Wilmington downtown plan Maggie Jan. 2017- Staff CMAP staff is currently drafting the plan.
(see website) Jarr May 2018 assistance
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http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

